
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:00 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 688 Date: 09-Nov-2012 Friday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 158

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cool

GENERAL:
•0700 hrs site visit
•0800 hrs OBG Staff Meeting
•Email review
•Diary work

Hinge AE and AW:
•See Parvis Jalali’s diary for labor and equipment details.
•No work being performed here today.
•Lead and steel shims were shipped out to the end of the Skyway for “Shaking out.” Three workers are on
site for this operation.

Hinge KW:
•Conco is here fabricating forms for Hinge KE.
•Conco is also checking on the curing of the Top Deck pour from yesterday and removing “kickers” from
some of the formwork.

Hinge KE:
•Three Conco workers (Pat Finley, Marcus McDowell, and Raphael Onate) are chipping concrete at the
soffit to remove unsound concrete.
•Workers from Shwagger Davis are on site pressure testing the lower tendons on both the South and North
wings. Pamela Gagnier is observing this operation.
•Paul Jefferson called Warren (HSR) to see what he would like to do with the MCM pour-back locations.
These either need to be chipped back to the stressing diaphragm wall, or HSR can alter their spacers and
rebar length in these locations. Warren said he would rather have the concrete chipped.

West Jacking Saddle:
•No work here today.

I accrued one hour of overtime today covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 688 Date: 09-Nov-2012 Friday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP DAN MCDOWELLCarpenter 8.00 0.00 0.00 8.00

APP Rafael OnateCarpenter 8.00 0.00 0.00 8.00

JNM Pat FinleyCarpenter 8.00 0.00 0.00 8.00

Diary: Dispute

CCO #208 Hinge K Coordination

There are two operations under this CCO:
1) 6 hours were spent chipping at the bottom of the eastbound stressing diaphragm
2) 2 hours were spent chipping around the grout pockets from MCM's work.

001 0-HKC-000.208
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